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Abstract 

While the failure of the 1961 Bay of Pigs Invasion is generally attributed to the errors of 

the Central Intelligence Agency, the analysis of the operation suggests that the decisions 

of President Kennedy and his Cabinet were also responsible for the defeat. The aim of the 

paper is to present a detailed picture of the causes of the mission’s breakdown through 

the study of various reports and other documents, exploring the errors during both the 

preparatory phase and the invasion proper, and to argue that even though the Central 

Intelligence Agency was culpable for the substandard recruitment, selection, and training 

of the Cuban Expeditionary Force, the invasion was more severely hindered by the 

Cabinet’s hesitant decision-making process and political restrictions, most notably the 

cancelation of the D-Day air strikes, which ultimately led to the defeat of the operation. 
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Introduction 

The Bay of Pigs Invasion of April 1961 is one of the seminal moments of Cold War 

history. The United States’ attack on the Cuban Castro regime was a complete failure and 

became synonymous with the incompetence of the Central Intelligence Agency in popular 

discourse. While the initial reports were positive regarding the outlook of the operation, 

the invasion of the Cuban Expeditionary Force only lasted two days from April 17 to 

April 19 and has been marred by difficulties from the outset. The errors of the Central 

1 The present article is an abridged and edited version of a 2016 Corvinus University of Budapest thesis of 

the same title, available from the University Library of Corvinus University of Budapest. The author would 

like to thank Dr. Csaba Békés for his assistance during the writing of the original text. A version of the 

thesis was also presented at the 2016 International Student Conference of the Cold War History Research 

Center at Corvinus University of Budapest, organized in collaboration with the European Institute at 

Columbia University, New York. 
2 Dániel Laykó studied English and American Studies at Eötvös Loránd University of Budapest and 

International Relations at Corvinus University of Budapest. The author’s research interests focus on the 

domestic politics and foreign policy of the United States. 



D. LAYKÓ  COJOURN 2:1 (2017) 

Intelligence Agency, the political restrictions imposed by the Kennedy administration, 

and the less than admirable performance of the Cuban brigade collectively created a 

situation in which the action was doomed before the troops landed on the island. The 

failure of the Bay of Pigs Invasion was not only a spectacular defeat, it was also a 

diplomatic disaster that completely excluded the swift resolution of the situation in Cuba 

and strengthened the Soviet Union’s foothold in the Western Hemisphere, serving as a 

precursor to the Cuban Missile Crisis in 1962. 

The United States Government and the Central Intelligence Agency immediately 

ordered a review of the invasion, and several reports have been created with varying 

conclusions. While popular opinion on the Bay of Pigs invasion claims gross ineptitude 

on the part of the Central Intelligence Agency, the study of primary sources and other 

documents suggests a more intricate interpretation. Based predominantly on primary 

sources and reports, most importantly the memoranda of the Cuban Study Group, 

composed by General Maxwell Taylor’s Presidential Commission, and Central 

Intelligence Agency historian Jack B. Pfeiffer’s critique of the Cuban Study Group’s 

assessment in The Taylor Committee Investigation of the Bay of Pigs, the article will 

compile and examine the findings of several documents, presenting a balanced evaluation 

of the reasons of the operation’s failure. 

 

Overview of the Events 

In 1959, the Castro-led Cuban Revolution managed to overthrow the United States-

friendly president and dictator, Fulgencio Batista, and established a socialist state in 

Cuba. Fearing the growing presence of the Soviet Union and Communism, on March 17, 

1960, President Dwight D. Eisenhower authorized the Central Intelligence Agency to 

initiate a covert anti-Castro operation (Pfeiffer, 1979: 57). By the summer of 1960, a 

growing dissatisfaction emerged with regards to the original plan, which concentrated on 

small guerrilla groups consisting of two or three men infiltrating Cuba, and by the fall of 

the same year, a radical switch occurred in the concept, shifting focus onto paramilitary 

operations (Pfeiffer, 1979: 143). President Eisenhower approved the continuation of the 

plan’s development, however, he decided to leave the final decision on the operation to 

his successor. 

President-elect John F. Kennedy was first briefed on the anti-Castro project of the 

Central Intelligence Agency on November 18, 1960 (Pfeiffer, 1979: 148). After his 

inauguration, the Agency presented the developments to Kennedy and other high ranking 
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civilian officials on January 28, 1961, where the President voiced his approval for the 

project’s further development (Bundy, 1961a: para. 1-3). Later in the process, on March 

11, 1961, due to political considerations, alternatives to the original Trinidad Plan were 

ordered from the Central Intelligence Agency (Hawkins, 1961: 19). During the period of 

March 13 to 15, the Agency developed three preliminary concepts, including the Zapata 

Plan, which was ultimately approved (Hawkins, 1961: 20). 

After two delays, the operation commenced on D-2, April 15, 1961. Three air 

strikes planned against Cuban air fields were carried out. However, the scheduled 

diversionary forces failed to land in Cuba (Hawkins, 1961: 32-33). On the night before 

D-Day, without prior warning, President Kennedy ordered the cancelation of additional 

D-Day air strikes against Cuban military air fields and other targets. Undeterred by the 

Central Intelligence Agency’s request to reconsider his stance, the President’s decision 

remained unchanged (Hawkins, 1961: 34). Soon after the landing started, as predicted by 

the Agency in their appeal to Kennedy, the Rio Escondido and the Houston freighters 

were lost to the Castro air force, resulting in the destruction of a significant amount of 

supplies (Hawkins, 1961: 35-36). Following the difficulties encountered due to the loss 

of the freighters and the failure to isolate the beachhead, the operation rapidly collapsed, 

concluding by D+2, April 19, leading to painful questions that the United States had to 

answer in regards to the defeat of the invasion. 

 

Issues during the Preparatory Phase 

A common assessment of both the Cuban Study Group and Pfeiffer’s investigation was 

that the Executive branch of the United States Government was not organizationally 

prepared to conduct a paramilitary operation of such magnitude (Pfeiffer, 1984: 207). The 

bodies responsible for the paramilitary and military aspects of the plan were routinely 

restricted by the political considerations of the Cabinet (Pfeiffer, 1984: 247-248), and 

without a concrete framework to follow, the oftentimes fluctuating circumstances 

severely hindered the preparatory process. The reflections of the Central Intelligence 

Agency’s Deputy Director responsible for Plans, Richard Bissell, reinforce this claim, 

asserting that President Kennedy’s qualms were not based on the assessment of the 

chances of success but rather on political considerations (Bissell, 1996: 186-187). 

Kennedy and his staff should have created a clear policy outline or alternatively canceled 

the entire operation. Consequently, the project was poorly organized, especially 

considering the established command lines; no one ranking below the President had the 
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authority to coordinate all the participating agencies (Cuban Study Group, 1961b: para. 

11). 

The change from the original Trinidad Plan to the eventual Zapata Plan can also 

be considered a significant setback in view of the results. As the Cabinet refused to 

approve a concept as “spectacular” as the original (CSG, 1961a: para. 24), a new plan had 

to be developed, which evidently diverted efforts from the improvement of the already 

established strategy. Consequently, the new plan was less refined and could not be 

scrutinized appropriately, as the March 13 inception of the Zapata Plan only preceded the 

April 17 D-Day of the invasion by approximately a month. The new concept not only had 

to be rushed, but was also considered less likely to succeed than the original, and was 

simply chosen as the best of the three presented alternatives (Joint Chiefs of Staff, 1961b: 

para. 3d-3e). In their evaluation of the original Trinidad Plan, the Joint Chiefs of Staff 

stated that even if the operation does not fully succeed, it could contribute to the eventual 

overthrow of the Castro regime (JCS, 1961a: para. 1q), however, this was not true for the 

new concept. Due to the lack of time, several critical pieces of information were not 

considered in regards to the Zapata area. The region was a focus of the Castro regime and 

developed rapidly under the Communist government (Pfeiffer, 1984: 213-214). As a 

result of this, the population of the area was in favor of Fidel Castro, rendering local 

uprisings and guerrilla activities nearly impossible. 

As the dismissal of the Trinidad Plan and the selection of the Zapata Plan was 

solely the preference of the Kennedy administration, the Central Intelligence Agency’s 

culpability primarily lies in other areas. The Agency was criticized for not voicing their 

opinions with sufficient clarity or force (CSG, 1961c: para. 1g), and this issue is worthy 

of consideration. It is possible that the Agency should have dedicated more effort to 

pursuing the approval of the Trinidad Plan with the support of the Joint Chiefs of Staff, 

albeit, at that time, general consensus was that the scheduled air strikes would occur, and 

therefore the Zapata Plan was still considered to be viable. However, there were indeed 

some reported problems with the Central Intelligence Agency’s communication in the 

preparatory phases of the operation, as rank had too many privileges; during the briefings 

and meetings, Director of Central Intelligence Allen Dulles did not defer to more 

knowledgeable individuals (Pfeiffer, 1975: 98). Still, the suggestion that the President 

and his Cabinet lacked ample knowledge is incorrect. Throughout the process, experts 

from both the Central Intelligence Agency and the Joint Chiefs of Staff responsible for 

the mission were involved, therefore the Kennedy administration was not misinformed in 
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regards to the details of the operation. Considering the aforementioned facts, it can be 

conceded that the Central Intelligence Agency’s communication before D-Day was not 

impeccable, although it must be indicated that these shortcomings were largely 

inconsequential in regards to the operation’s eventual failure. 

A recurring theme during the operation was the substandard performance of 

several troops of the Cuban brigade, which raises questions regarding the selection and 

training of these individuals. The initial recruitment was carried out by Cuban exile 

organizations under the guidance of the Central Intelligence Agency, and there were 

various issues with the procedure. The recruitment was conducted in a quasi-overt 

manner, which was undoubtedly recognized by the Castro regime (Pfeiffer, 1984: 5). 

Furthermore, the report of Lyman B. Kirkpatrick claims that the exile leaders were 

misused, relegated to serving as puppets during the operation, while also citing language 

problems due to the lack of quality Spanish-speaking individuals in the Central 

Intelligence Agency (Kirkpatrick, 1961: 144). Initial reports were positive from the 

training facilities (CSG, 1961a: para. 11), implying an error in the assessment of the 

fighters, as their performance was substandard in the face of adversity. The selection and 

training was not discussed in detail by either major report, but the available information 

hints at a faulty process mainly attributable to the Central Intelligence Agency. 

The Government’s policy of non-attribution was a clear directive that was 

consistently non-negotiable, even as it is debatable if plausible deniability was attainable 

at all. The ongoing training in Guatemala and Nicaragua was well-known throughout 

Latin America, and the Cuban government was surely aware of the situation as well; 

initial reports warned that odds were against a surprise attack (CSG, 1961a: para. 18-19). 

This information was ultimately revealed to be true, as Castro and his forces were familiar 

with the date of the attack, only the location was unknown for them (Castro, 1961: para. 

9). As the United States’ involvement became abundantly clear, the Cabinet should have 

considered the option of overt military action. While risking the intervention of the Soviet 

Union and repercussions in the United Nations, the ability to use the United States Armed 

Forces would have essentially guaranteed the success of the operation and the removal of 

the Castro regime. 

The Cuban Study Group shielded President Kennedy from receiving a significant 

amount of blame for the operation’s failure, but it must be concluded that he was not 

prepared to assume such a huge task this early in his presidency. He inherited a project 

from the Eisenhower administration that was not his own concept, and was unable to 
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perfectly manage the situation as a young and inexperienced President in the political 

climate of the time. After his inauguration, Kennedy was immediately pressured by the 

Central Intelligence Agency and the governments of Guatemala and Nicaragua to reach 

a decision with regards to the Cuban Brigade (Pfeiffer, 1984: 6), while also having to 

consider the political ramifications that eventually forced him to continue a project that 

he seemingly did not want to pursue or did not attach such high importance to. While the 

situation was unwelcome, President Kennedy was at fault for not voicing his opinion 

explicitly. With the change of administration, the operation was in flux, and the situation 

required either the project’s cancelation or the statement of a clear policy, yet neither 

option was chosen. As the pressure was mounting on Kennedy and his Cabinet to give a 

final approval, they decided that “dumping” the brigade in Cuba was better than losing 

face domestically and internationally (Schlesinger, 1965: 257-258). Their 

misunderstanding of the circumstances and refusal to fully commit to the already 

restricted plan ultimately manifested in the decision the cancel the D-Day air strikes. 

The behavior of the Cabinet can be perfectly explained by the psychological 

concept of “groupthink.” Coined by Irving Janis, the term refers to a phenomenon of 

group dynamics in which mental efficiency and reality testing is inhibited due to pressures 

to reach unanimity (Janis, 1972: 9). Groupthink is prevalent among members of high-

prestige, tightly knit policy-making groups, and can reach excessive levels where group 

members value the group and the group’s harmonious functioning higher than any other 

consideration (Hart, 1991: 247). There are several elements suggesting that this dynamic 

was present in the Cabinet with regards to the Bay of Pigs operation. According to Arthur 

Schlesinger, who was involved in the decision-making process, the “meetings were taking 

place in a curious atmosphere of assumed consensus, [and] not one spoke against it” 

(Hansen, 2013). The repeated preferences of the Central Intelligence Agency and the Joint 

Chiefs of Staff were ignored, including their insistence that none of the three alternatives 

to the Trinidad Plan were as likely to succeed as the original. Furthermore, the United 

States Government also failed to understand the consequences of the cancelation of the 

D-Day air strikes, refusing to concede to the personnel responsible for the operation 

despite numerous warnings about the capabilities of the Cuban air force. Apparently 

Secretary of Defense Robert McNamara also lost, misplaced, or ignored two Joint Chiefs 

of Staff documents containing crucial information regarding the operation (Pfeiffer, 1984: 

216-217), which might have contributed to the President’s alleged lack of knowledge and 

misconceptions. President Kennedy himself admitted that “[he] wasn't aware of any great 
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opposition” from within the Cabinet against the operation, indicating that the 

administration was not familiar with all the potential pitfalls of the mission (Sidey, 2001). 

Based on this information describing the dynamics within the Cabinet, it can be stated 

that President Kennedy’s awareness and understanding of the operation was hindered by 

the groupthink syndrome, enabling him and his administration to reach questionable 

decisions without critique from the inside. 

 

Problems during the Invasion 

The operation itself also suffered from numerous issues. With reference to the aircraft 

and landing boats of the Cuban brigade, substandard equipment was utilized during the 

invasion. While the use of the Douglas B-26 airplanes, which were outdated and inferior 

to the Lockheed T-33s and the Hawker Sea Furys flown by the Cuban Fuerza Aérea 

Revolucionaria, can be attributed to the requirements to attain plausible deniability (as 

these types of assets were widely distributed to Latin American countries [CSG, 1961a: 

para. 5]), but the selection of boats that could not be operated during the landing due to 

motor failure (CSG, 1961a: para. 52) was a major error. Furthermore, the plan included 

the capture of a landing strip in Cuba to allow continuous air support for the operation 

(Pfeiffer, 1984: 200), and as this attempt was ultimately unsuccessful following the 

cancelation of the majority of the air missions, the brigade struggled with establishing a 

foothold in Cuba. Moreover, the D-2 diversionary landing’s failure to draw the Castro 

forces away and the limited effectiveness of the air strikes against Cuban air fields only 

allowed Castro to rally his troops and prepare for the expected larger assault. 

The most significant decision in regards to the operation was without a doubt the 

cancelation of the all-out D-Day air strikes. As the Joint Chiefs of Staff’s initial report 

stated that the mission had a “fair” chance to succeed (JCS, 1961a: para. 1q), it is difficult 

to understand the rationale behind the Cabinet’s decision, reinforcing the proposition 

concerning the presence of groupthink, as discussed above. Fidel Castro himself 

commented that the invasion had a “good plan, poorly executed,” and that if the invaders 

had good air cover, they could have plausibly succeeded (Castro, 1961: para. 7). The 

importance of neutralizing Castro’s aircraft on the ground, to isolate the battlefield and 

support the landing was disregarded due to a political decision. While the Central 

Intelligence Agency task force did not petition the President directly to reconsider 

following the decision to forgo the attack, the crucial importance of the air strikes was 

immediately communicated to Secretary of State Dean Rusk (CSG, 1961a: para. 43-44), 
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and the issue of the airborne assault was discussed previously with the Cabinet in various 

documents and on numerous occasions, including the Joints Chiefs of Staff’s evaluation 

of the Central Intelligence Agency’s original plan, JCSM-57-61 (JCS, 1961a), the Central 

Intelligence Agency’s paper on the proposed operation against Cuba (CIA, 1961a: para. 

7b), the Agency’s revised plan (CIA, 1961b: para. 3b), National Security Advisor 

McGeorge Bundy’s memorandum to President Kennedy (Bundy, 1961b), and during a 

meeting on April 6, less than two weeks prior to D-Day (Department of State, n.d.). 

As predicted by the Joint Chiefs of Staff, with the added problem of the D-2 

attacks’ failure that alerted the Castro regime, the invasion failed to surprise the enemy – 

the date of the attacks was already known. While the location was unknown, the alarm 

was immediately raised, and Cuban forces promptly arrived in the Zapata area. Due to 

the setbacks, the troops earmarked for Green Beach never reached their destination, and 

had to be unloaded at Blue Beach (CSG, 1961a: para. 46). The invaders also encountered 

problems with their radio equipment, as it got wet during the landing, and communication 

had to be conducted via messengers, slowing down the flow of information between the 

battalions and the Brigade Commander stationed at the beachhead (CSG, 1961a: para. 51, 

62). The final attempt to salvage the situation with regards to the control of the airspace 

was initiated on the night after D-Day with the bombing of the San Antonio de los Baños 

air field. Due to unfavorable weather conditions, the operation was unsuccessful (CSG, 

1961a: para. 57). After this effort, there was not even a remote possibility for the Cuban 

brigade to effectively isolate the battlefield from the Castro air force. 

Apart from the cancelation of the D-Day air sorties, the operation endured its 

second most severe impediment with the loss of the Rio Escondido and Houston 

freighters. The invaders not only lost a significant amount of supplies, but also the Fifth 

Battalion refused to join the fight after the Houston ran aground (CSG, 1961a: para. 52). 

In addition to these casualties, the Atlantico and Caribe freighters also deserted the 

operation. Only the Atlantico was able to rejoin the mission, with an enormous delay, 

effectively after all relevant action had already ended (CSG, 1961a: para. 59). Although 

the loss of the aforementioned lines of supply hurt the effort of the invaders, evidence 

suggests that the claims of ammunition shortages by the Cuban Study Group were not 

legitimate. Cuban publications presented photographs of captured arms and ammunition 

(Otero, Desnoes, & Fornet, 1961-1962: 25-30), and Castro forces testified that the assault 

force abandoned numerous loaded weapons (Pfeiffer, 1984: 202). Out of approximately 

1,400 members of the Cuban brigade, 1,200 members were captured (Pfeiffer, 1984: 203), 
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indicating a less than admirable performance. The substandard conduct of the Cuban 

Expeditionary Force was an overarching element, referring back to the question of the 

selection and training process discussed earlier. Due to the policy of non-attribution, 

United States personnel were prohibited from entering the combat area barring a few 

exceptions, most notably American contract pilots who took part in the operations after 

Cuban aviators quit (CSG, 1961a: para. 66). Even though the overt involvement of United 

States was never likely to happen, the mission would have undoubtedly enjoyed a higher 

level of performance with well-trained and more disciplined American troops. 

 

Conclusion 

The Bay of Pigs invasion suffered from both political restrictions and operational errors, 

however, the landing’s failure was not a foregone conclusion before the cancelation of 

the D-Day air strikes. The latter eliminated one of the most important elements of the 

plan. While the 1,400 troops were unlikely to march into Havana and remove Castro, the 

effective control of the beachhead would have allowed them to either establish a 

provisional government, spark uprisings, or weaken the Castro regime’s hold on the 

island in general. The original Trinidad Plan offered more opportunities to accomplish 

this – however, the Zapata Plan could have also contributed to the fall of the Cuban 

Communist regime. The operation suffered from the lack of a clear policy statement from 

the Cabinet after the change of administration from President Eisenhower, and no one 

short of President Kennedy had the authority to coordinate the various participating 

agencies. The Central Intelligence Agency committed several errors during the 

preparatory phase, most notably in regards to the selection, recruitment, and training of 

the Cuban brigade. While it remains unknown how the assault forces would have 

performed if the plan was fully executed, the discipline of the Cuban Expeditionary Force 

left much to be desired. President Kennedy and his Cabinet was presented with an urgent 

situation that the inexperienced administration mismanaged, and ostensibly allowed their 

decisions to be influenced by the groupthink phenomenon. Even so, the plan had a chance 

to succeed until the D-Day air strikes were canceled by the President, exposing the 

landing to the full power of the Castro air force, triggering a chain of events that led to 

the quick collapse of the beachhead. 

Although in the public eye and the popular interpretation of the invasion, the 

Central Intelligence Agency has borne the brunt of the criticism for the debacle, the study 

of the situation suggests that more careful analysis is warranted. In conclusion: the 
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Cabinet’s political decisions and hesitancy were just as responsible for the ultimate 

defeat. The Central Intelligence Agency’s most crucial shortcomings were demonstrated 

in the selection and training process. Yet, barring their failure to provide a detailed 

description of the consequences of potential defeat, their other errors were either 

relatively minor or, in the case of the performance of the troops, they cannot be properly 

evaluated, due to the Zapata Plan not being executed to its fullest extent. 

As for the Cabinet’s missteps, the cancelation of the D-Day air missions can be 

undoubtedly identified as the critical juncture that all but guaranteed the plan’s failure. In 

general, it can be stated that the most crucial mistake was that the Kennedy administration 

was not committed to the fullest extent to the operation, and only approved a half-

measure, whereas a different approach may have led to the overthrowing Castro in 1961, 

placing United States–Cuba relations on a very different trajectory in the following 

decades. 

 

References 

Bissell, Richard M. (1996). Reflections of a Cold Warrior: From Yalta to the Bay of Pigs. 

New Haven: Yale University Press. 1996. 

Bundy, McGeorge (1961a). Memorandum of Discussion on Cuba. Foreign Relations of 

the United States, 1961–1963, Volume X, Cuba, January 1961–September 1962, 

Document 30. Washington, D.C.: Office of the Historian, U.S. Department of 

State, 28 Jan. 1961. https://history.state.gov/historicaldocuments/frus1961-

63v10/d30. 22 Nov. 2016. 

Bundy, McGeorge (1961b). Memorandum From the Presidentʼs Special Assistant for 

National Security Affairs (Bundy) to President Kennedy. Foreign Relations of the 

United States, 1961–1963, Volume X, Cuba, January 1961–September 1962, 

Document 64. Washington, D.C.: Office of the Historian, U.S. Department of 

State, 15 Mar. 1961. https://history.state.gov/historicaldocuments/frus1961-

63v10/d64. 7 Jan. 2017. 

Central Intelligence Agency (1961a). Paper Prepared in the Central Intelligence Agency. 

In: Foreign Relations of the United States, 1961–1963, Volume X, Cuba, January 

1961–September 1962, Document 58. Washington, D.C.: Office of the Historian, 

U.S. Department of State, 11 Mar. 1961. 

https://history.state.gov/historicaldocuments/frus1961-63v10/d58 (accessed: 7 

Jan. 2017). 



D. LAYKÓ  COJOURN 2:1 (2017) 

Central Intelligence Agency (1961b). Revised Cuban Operation. In: Foreign Relations of 

the United States, 1961–1963, Volume X, Cuba, January 1961–September 1962, 

Document 61. Washington, D.C.: Office of the Historian, U.S. Department of 

State, 15 Mar. 1961. https://history.state.gov/historicaldocuments/frus1961-

63v10/d61 (accessed: 7 Jan. 2017). 

Comments by Fidel Castro 14 and 15 June on the Invasion of 17 April 1961 (1961). 

Foreign Relations of the United States, 1961–1963, Volume X, Cuba, January 

1961–September 1962, Document 236. Washington, D.C.: Office of the Historian, 

U.S. Department of State, 22 June 1961. 

https://history.state.gov/historicaldocuments/frus1961-63v10/d236. 22 Nov. 

2016. 

Cuban Study Group (1961a). Memorandum No. 1 From the Cuban Study Group to 

President Kennedy – Narrative of the Anti-Castro Cuban Operation Zapata. 

Foreign Relations of the United States, 1961–1963, Volume X, Cuba, January 

1961–September 1962, Document 231. Washington, D.C.: Office of the Historian, 

U.S. Department of State, 13 June 1961. 

https://history.state.gov/historicaldocuments/frus1961-63v10/d231. 22 Nov. 

2016. 

Cuban Study Group (1961b). Memorandum No. 2 From the Cuban Study Group to 

President Kennedy – Immediate Causes of Failure of the Operation Zapata. 

Foreign Relations of the United States, 1961–1963, Volume X, Cuba, January 

1961–September 1962, Document 232. Washington, D.C.: Office of the Historian, 

U.S. Department of State, 13 June 1961. 

https://history.state.gov/historicaldocuments/frus1961-63v10/d232. 22 Nov. 

2016. 

Cuban Study Group (1961c). Memorandum No. 3 From the Cuban Study Group to 

President Kennedy – Conclusions of the Cuban Study Group. Foreign Relations 

of the United States, 1961–1963, Volume X, Cuba, January 1961–September 

1962, Document 233. Washington, D.C.: Office of the Historian, U.S. Department 

of State, 13 June 1961. https://history.state.gov/historicaldocuments/frus1961-

63v10/d233. 22 Nov. 2016. 

Department of State (n.d.). Editorial Note. In: Foreign Relations of the United States, 

1961–1963, Volume X, Cuba, January 1961–September 1962, Document 84. 



D. LAYKÓ  COJOURN 2:1 (2017) 

Washington, D.C.: Office of the Historian, U.S. Department of State, n.d. 

https://history.state.gov/historicaldocuments/frus1961-63v10/d84. 7 Jan. 2017. 

Hansen, Morten T. (2013). “How John F. Kennedy Changed Decision Making for Us 

All.” Harvard Business Review 22 Nov. 2013. https://hbr.org/2013/11/how-john-

f-kennedy-changed-decision-making. 22 Nov. 2016. 

Hart, Paul’t (1991). “Irving L. Janis’ Victims of Groupthink.” Political Psychology 12.2 

(June 1991): 247-278. http://www.jstor.org/stable/3791464. 22 Nov. 2016. 

Hawkins, Jack (1961). Record of Paramilitary Action Against the Castro Government of 

Cuba 17 March 1960 - May 1961. Washington, D.C.: National Security Archive, 

5 May 1961. http://nsarchive.gwu.edu/latin_america/cuba/hawkins/. 22 Nov. 

2016. 

Janis, Irving L. (1972). Victims of Groupthink. Boston: Houghton Mifflin. 1972. 

JCS/Joint Chiefs of Staff (1961a). JCSM-57-61, Memorandum From the Joint Chiefs of 

Staff to Secretary of Defense McNamara – Military Evaluation of the Cuban Plan. 

Foreign Relations of the United States, 1961–1963, Volume X, Cuba, January 

1961–September 1962, Document 35. Washington, D.C.: Office of the Historian, 

U.S. Department of State, 3 Feb. 1961. 

https://history.state.gov/historicaldocuments/frus1961-63v10/d35. 22 Nov. 2016. 

JCS/Joint Chiefs of Staff (1961b). JCSM-166-61, Memorandum From the Joint Chiefs of 

Staff to Secretary of Defense McNamara – Evaluation of the Military Aspects of 

Alternate Concepts, CIA Para-Military Plan, Cuba (S). Foreign Relations of the 

United States, 1961–1963, Volume X, Cuba, January 1961–September 1962, 

Document 62. Washington, D.C.: Office of the Historian, U.S. Department of 

State, 15 Mar. 1961. https://history.state.gov/historicaldocuments/frus1961-

63v10/d62. 22 Nov. 2016. 

Kirkpatrick, Lyman B. (1961). Inspector General’s Survey of the Cuban Operation. 

Washington, D.C.: National Security Archive, Oct. 1961. 

http://nsarchive.gwu.edu/NSAEBB/NSAEBB341/IGrpt1.pdf. 22 Nov. 2016. 

Otero, Lisandro, Edmundo Desnoes and Ambrosio Fornet (1961-1962). Playa Girón: 

Derrota del Imperialismo. Havana: La Habana. 1961-1962. 

Pfeiffer, Jack B. (1979). Evolution of the CIA’s Anti-Castro Policies, 1959 – January 

1961. Langley: Central Intelligence Agency Library, Dec. 1979. 

https://www.cia.gov/library/readingroom/docs/bop-vol3.pdf. 22 Nov. 2016. 



D. LAYKÓ  COJOURN 2:1 (2017) 

Pfeiffer, Jack B. (1975). Interview with Jacob D. Esterline. St. Croix, U.S., Virgin Islands. 

10-11 Nov. 1975. Washington, D.C.: National Security Archive. 

http://nsarchive.gwu.edu/bayofpigs/esterlineinterv.pdf. 22 Nov. 2016. 

Pfeiffer, Jack B. (1984). The Taylor Committee Investigation of the Bay of Pigs. Langley: 

Central Intelligence Agency Library, 9 Nov. 1984. 

https://www.cia.gov/library/readingroom/docs/bop-vol4.pdf. 22 Nov. 2016. 

Schlesinger, Arthur M. Jr. (1965). A Thousand Days: John F. Kennedy in the White 

House. Boston: Houghton Mifflin. 1965. 

Sidey, Hugh (2001). “The Lesson John Kennedy Learned From the Bay of Pigs.” Time 

Magazine 16 Apr. 2001. 

http://content.time.com/time/nation/article/0,8599,106537,00.html. 22 Nov. 

2016. 


